Request for City Council Committee Action
From the Department of Convention Center Expansion

Date April 15, 2002
To Ways and Means Budget Committee
Subject MCCX — Change order # 29.004

Recommendation - Approve change order No. 4 increasing Contract Number 15817 with
Gephart Electric Company, Inc. by $29,355.00 so that the new contract total is
$983,886.00. )

Prepared or Submitted by ~ Topi Fragier Phone 612-335-6962
Approved by Bo Spurrier - - - John Moir ﬁl@%
for Rodney Leibold

Presenters in Committee — Bo Spurrier

Financial Impact

____No financial impact

— Action requires an appropriation increase to the Capital Budget

—_ Action requires an appropriation increase to the Operating Budget

___Action provides increased revenue for appropriation increase

_._Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds,

_Request provided to the Budget Office when provided to the Committee Coordinator

= N - - -

Community Impact (use any categories tht apply)
____ Neighborhood Notification
_ X City Goals o _
__ Comprehensive Plan
__ Zoning Code , : , : -
Other . . L L

Background/Supporting Information — Attached. In accordance with the project Change Management
Procedures, I am forwarding Change Order No. 4 for Gephart Electric for your Committee’s approval, This
change order covers work that has been previously submitted to your cormmittee in a *“Change Management
Actions™ letter and for which “Notices to Proceed™ have been issued to the contractor. Funding for this
additional work has been budgeted and no additional appropriation is required. The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project:




TRADE CONTRACT CHANGE ORDER

APPROVED BY CITY CCUNCIL

, 2002

Date by City Clerk

MINNEAPOLIS CONVENTION CENTER EXPANSION

fnitiation Date: 321702
TO: Gephart Electric Company, Inc. .
3550 Laboere Road

St. Paul, MN 55110

You are directed to make the following changes in your Contract:

{SEE ATTACHED)

COST: . -

The original Contract Sum was:

Net change by prevlously autherized Change Crder{s):

The Contract Sum prior to this Change Order was:

The Contract Sum prior to this Change Order will be increased by:
The new Contract Sum including this Change Order will be:

SCHEDRULE;

No additional time Is granted with this change.

AGRELD TQ:

GEPHART ELECTRIC COMPANY, INC,
Trade Contractor

RECOMMENDED;
MORTENSON/THOR
Construction Manager

RECOMMENDED:
City Project Coordinator

APPROVED:
CCoG
Architect/Engineer

AUTHORIZED:
CITY OF MINNEAPOLIS -
Owner

Approved As to Form:

i
Assistant City Attorney DATE
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Chahge Order No.: . 25.004
City Contractor No.:  00-015817 - -
Contract Tile: .~ BP#5, Coniract #29, Tech Sys

Total This Change Order:

ADD $29,355.00

$543,000.00
- $111,531.00
$954,531.00
$29,355.00
5983,886.00

DATE

: A’H 4-)-02-
SIGNED DATE
SIGNED DATE

- 4 20T

IGNED
SIGNED MAYOR DATE
Attest: A . o
Cily Clerk DATE
Countersigned: ,_
Finance Officer DATE
SIGNED City Purchasing DATE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#6, Technology Systems: Contract #29

City Contractor No. 00-015817

Change Order No. 29.004

Page 2 of 2

CIN No. 16-446:

CIN No. 16-578:

EXHIBIT HALL EMERGENCY LIGHTING

Upgrade the power capacity for emergency dimming panel 3EDP-C1 located in the
lower exhibit hall, from 30 amp service to 50 amp service.

ADD  $510.00

EXHIBIT HALL TIME DELAY RELAYS .

Provide time delay relays to maintain emergency lighting levels for the specified
time in the upper and lower exhibit halls upon resumption of normal power.

ADD  $28,845.00

TOTAL THIS CHANGE ORDER: $29,355.00




